



City of Naperville

DPU-Water

Sanitary Sewer Smoke Testing - Year 1 Work Plan

The project is scheduled to begin Tuesday, September 6 and last approximately 5 weeks. Work will proceed as depicted on the map. Please note that this schedule is an approximation and that the timeline is subject to change pending weather or unforeseen circumstances.

